


ID	Task Name	Resource Names	Done (yes/no)	Remaining Work	Work	v '07				Dec '07				Jan '08				Feb '08				Mar '0			
						11/4	11/11	11/18	11/25	12/2	12/9	12/16	12/23	12/30	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/2		
1	1932	DB	No	56 hrs	56 hrs																				
2	draft		Yes	0 hrs	0 hrs																				
3	review		Yes	0 hrs	0 hrs																				
4	ballot & re		No	0 hrs	0 hrs																				
5	1900	DK	No	136 hrs	136 hrs																				
6	draft		Yes	0 hrs	0 hrs																				
7	review		No	0 hrs	0 hrs																				
8	ballot & re		No	0 hrs	0 hrs																				
9	1757	DB	No	56 hrs	56 hrs																				
10	ballot & re		No	0 hrs	0 hrs																				
11	1898	BT	No	136 hrs	136 hrs																				
12	review		No	0 hrs	0 hrs																				
13	ballot & re		No	0 hrs	0 hrs																				
14	1756	DK	No	168 hrs	168 hrs																				
15	ballot & re		No	0 hrs	0 hrs																				
16	1682	DK	No	56 hrs	56 hrs																				
17	ballot & re		No	0 hrs	0 hrs																				
18	2171	DK	No	80 hrs	80 hrs																				
19	review		No	0 hrs	0 hrs																				
20	ballot & re		No	0 hrs	0 hrs																				
21	1503	LP	No	160 hrs	160 hrs																				
22	draft		No	0 hrs	0 hrs																				
23	ballot & re		No	0 hrs	0 hrs																				
24	2033		No	0 hrs	0 hrs																				
25	review		No	0 hrs	0 hrs																				
26	ballot & re		No	0 hrs	0 hrs																				
27	1667	JH	No	320 hrs	320 hrs																				
28	draft		No	0 hrs	0 hrs																				
29	review		No	0 hrs	0 hrs																				
30	ballot & re		No	0 hrs	0 hrs																				

Project: SV_AC.mpp
Date: Wed 11/14/07

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress




Project Summary



Deadline



ID	Task Name	Resource Names	Done (ves/no)	Remaining Work	Work	v '07				Dec '07				Jan '08				Feb '08				Mar '0	
						11/4	11/11	11/18	11/25	12/2	12/9	12/16	12/23	12/30	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/2
91	review		No	0 hrs	0 hrs																		
92	ballot & re		No	0 hrs	0 hrs																		
93	1806	EC	No	160 hrs	160 hrs																		
94	draft		No	0 hrs	0 hrs																		
95	review		No	0 hrs	0 hrs																		
96	ballot & re		No	0 hrs	0 hrs																		
97	1551	DK	No	120 hrs	120 hrs																		
98	review		No	0 hrs	0 hrs																		
99	ballot & re		No	0 hrs	0 hrs																		



Project: SV_AC.mpp Date: Wed 11/14/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	