

IEEE P1800 SystemVerilog WG Action Items

Action Item	Owner	Capture Date	Due Date	Status
If anyone knows of a patent that may be germane to the project, please inform the Chair	All IEEE 1800 Members	1-Jul-04	6-Aug-04	Chair has not received notice of potential patent germane to the project
Review Synopsys patent information given to the chair from Victor Berman (Cadence DR)	Johny Srouji	1-Jul-04	9-Aug-04	Chair received a letter form Assurance from Synopsys DR, Oz Levia (message)
Follow-up on Synopsys letter of assurance regarding compliance w/ IEEE patents policy	Johny Srouji	26-Jul-04	9-Aug-04	in progress (message)
Determine how a tie is broken	Steve Mills	1-Jul-04	9-Aug-04	Done (message)
Make these changes to the P&Ps and get ratification of the P&Ps from the sponsors	Johny Srouji	1-Jul-04	9-Aug-04	Done (revised P&P was approved and sent to p1800 reflector)
Attach a copy of the Accellera Assignment Letter to the minutes	Dennis Brophy	1-Jul-04	6-Jul-04	Done
Include a copy of the unapproved CAG meeting motion	Dennis Brophy	1-Jul-04	6-Aug-04	Done - Sent to Johny on 8/8/04 (message).
Dennis to work with Steve on access to the unapproved SAB meeting minutes so they can become a part of this report	Dennis Brophy	1-Jul-04	9-Aug-04	Done. Draft 01 is posted at p1800 website.
Dennis to contact Accellera to have them tender the SystemVerilog 3.1a specification in approved and mandated IEEE format	Dennis Brophy	1-Jul-04	9-Aug-04	Done
Dennis to get next WG meeting logistics (of 8/9/04) details from Oz (Synopsys DR)	Dennis Brophy	1-Jul-04	9-Jul-04	Done
Dennis to get next WG meeting logistics (of 9/13/04) details from Wolfgang (Infineon DR)	Dennis Brophy	1-Jul-04	9-Aug-04	Email request sent to Wolfgang on 8/8.
Dennis to get next WG meeting logistics (of 10/11/04) details from Victor (Cadence DR)	Dennis Brophy	1-Jul-04	9-Aug-04	Email request sent to Victor on 8/8.
Dennis to contact JEITA SV-TC Chair, Hamaguchi-san to see if they can support a SystemVerilog Working Group meeting in Japan	Dennis Brophy	1-Jul-04	TBD	Email request sent to Hamaguchi-san on 8/8
Johny to send Dennis the proposed contract from Edward to be entered as part of the working group's record	Johny Srouji	1-Jul-04	6-Jul-04	Done
Go to Accellera and present the funding proposals from the IEEE for P1800 and the desire to have Accellera be the funding agent	Johny Srouji / Vassilios Gerousis	1-Jul-04	TBD	Pending funding discussion on P1800
Get errata entered into SystemVerilog webpage located on eda.org by 15 July 2004 to help determine the funding needs	All IEEE 1800 Members	1-Jul-04	15-Jul-04	
Initiate election of Errata Technical Sub-Working Group Chair	Johny Srouji	1-Jul-04	10-Jul-04	Done