

DATE	Mile Stone	Comment
9/13/2004	Collection of Errata	submitted Errata after this date, will be captured in the Data Base but will not included in first draft
13-Sep-04	Formation of Balloting Pool	
1-Oct-04	IEEE Contract Closure	
1-Oct-04	Initial Draft Std.	SV3.1a in IEEE style
1-Feb-05	2 nd Draft Complete	Includes resolved Errata
15-Feb-05	Invitation to Ballot	
15-Mar-05	Closing on vote	
30-Mar-05	Formation of the Balloting Review Committee	
1-May-05	Ballot Resolution	
1-Jun-05	Complete Ballotable Draft	
2-Jun-05	Recirculation (as required)	
13-Jun-05	Close of Ballot	
30-Jul-05	Resolve Ballot Cmts, mod std, RevCom	Deadline is August 12. Next deadline is Oct 18
22-Sep-05	IEEE Standards Board Approval	Next deadline is Dec 6-7
15-Oct-05	Standard Publication	